Caltrans Field Office SFOBB - Seismic Replacement Project

UILEE G

345 Burma Road Status of Construction

Oakland. CA. 94607 Week Ending April 4™, 2003 s
GEOFILL (04-012054) Resident Engineer: Richard Duncan
Time Elapsed — 100%
Complete - 100%
Project accepted — April 1st, 2003
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 28% http://www.newbaybridge.org
Complete - 15% http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
= Pier 16E — Dredging out material from within the driven piles
Pier 15E — Drove the two east piles and began splicing the two west piles
Pier 14E — Drove bottom portions of piles
Pier 13E — Rock screed operations
Pier 12E — Completed structure excavation within cofferdam
Pier 11E — Began structure excavation operations within the cofferdam
Pier 10E — No activity this week
Pier 9E — Began driving sheet piles for cofferdam
PRECAST YARD (Stockton)
= Casting bed #1 — First segment poured on Saturday March 29"
=  (Casting bed #1 — Began tying rebar for it’s second segment
= (Casting bed #2 — Continued tying rebar for it’s first segment
= (Casting bed #3 — Continued assembly operations
= Panel forms — No panels poured this week. Improvements to the forms continue
OTHER
=  Public Information office relocation completed — data and utility connections ongoing
= Mission Control — Expansion of the office trailer complex complete
=  Pier table mock-up — Continued rebar placement
=  Pier mock-up in Vallejo — Continued mass concrete mock-up

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions
FOUNDATIONS
= Pier 16E — Pile clean out and the welding of pile heads to the structural steel footings
= Pier 15E — Complete driving piles to tip elevation
= Pier 14E — Pile welding and driving operations
= Pier 13E through 11E — Continue preparations for structural steel footings arriving on April 22"
=  Pier 10E through 7E — Continue preparations for structural steel footings (footings in fabrication)
PRECAST YARD (Stockton)
= Casting bed #1 — 2™ segment pour scheduled for April 16™
= Casting bed #2 — 1*' segment pour scheduled for April 18"
= (Casting bed #3 — Expected completion date of assembly is for mid May
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